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Progress on Site 
Demolition works have now been fully completed following the commissioning of a new electricity substation.  This allows new
construction to be underway in all areas of the project. 
The elevated slab forming the new TfL Bus Stand has been concreted, and the construction of the entrance for buses onto Streatham 
High Road is underway.  We are working with TfL to ensure buses continue to operate smoothly, as these works have unfortunately 
required some unavoidable but temporary changes to bus stops and a lamp post to be relocated.  Later this year, changes will be
undertaken to widen Streatham High Road, which will introduce an additional lane northbound, together with a right-turn lane into 
the bus hub and the car park for the Leisure Centre & Retail Store for those travelling from the north. 
A major Thames Water sewer crossing the site is being re-aligned as part of this project, and construction of the new sewer has 
commenced.  Piling for the retail store and residential blocks is also underway.  Construction for the Energy Centre for the
development has also started behind the TfL Bus Stand. 
The construction of the Leisure Centre has continued with the excavation to form what will be the new Swimming Pool and Sports 
Hall.  The first sections of these slabs have now been cast. 

The first tower crane has now been erected and is operating successfully.  The second tower 
crane will be erected at the end of June, which is slightly earlier than suggested in our last
newsletter.  This second crane will be located in the area of the Retail Store and remain for a year.
As we noted previously, both tower cranes have been selected and positioned so that they will not
oversail adjacent properties, including the United Reform Church and Nursery, and homes in 
Ellora Road and Natal Road.  They will also include restrictions to prevent any lifting to be 
undertaken from or loads carried over the public roads and adjacent pavements around the 
project. 

Tower Cranes 
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Queries, Concerns or Suggestions 
We recognise that construction works are unsettling to the general public, and we would repeat our assurance that we will take 
every opportunity to minimise any disruption or nuisance.  If you have any queries or concerns about our works at any time, Peter
Muncaster, our Stakeholder Manager, or I can be contacted on the telephone numbers below.   
 
Steve Diggines 
Project Director 
VINCI Construction UK Ltd 
 
Peter Muncaster  07816 515788 
Steve Diggines  0203 265 1900 

Project Details 
The exciting new Streatham Hub development includes a new leisure centre for the residents of London Borough of Lambeth, 
featuring a 25m, 6-lane swimming pool and 13m learner pool, 4-court sports hall, full size ice rink and a health and fitness suite.
The remainder of the development comprises a retail store, new TfL Bus Stand adjacent to Streatham Railway Station and a mix of 
private, shared ownership and affordable residential accommodation, all served by an underground car park.  Public spaces will be
incorporated around the Streatham United Reform Church. 
www.vinciconstruction.co.uk/streathamhub 
 

Contact Us 
Address: VINCI Construction UK Ltd, 2nd Floor, Estra House, Station Approach, Streatham, SW16 6HW.  Tel: 0203 265 1900 

Local Employment and Training 
We have been working with Lambeth’s Employment & Enterprise Dept. since the project commenced to promote local employment
whenever possible.  As a result, any requests for employment we receive from local residents are passed on to Lambeth, who liaise
with local agencies, including Streatham Job Centre Plus, and our subcontractors.  Any vacancies on the project are thus promoted 
for local residents. 
An important part of this is promoting youth employment.  We took part in an Apprenticeships Day held at the Job Centre Plus at the
end of May, where a few employers made presentations about their organisation and what they are looking for. Information and tips 
on the application process were also provided. 
We are also arranging for a Budding Brunels scheme to be undertaken on the project later this month.  This is a scheme developed 
by the Construction Youth Trust to give 16-17 year olds experience in the construction industry.  Our scheme will be carried out in
conjunction with Lambeth Council and Lambeth College, with attendees coming from local schools and colleges. 

As a result of the heavy rain we experienced during May following a dry 
winter, we have reviewed the facilities for the vehicles entering and leaving 
the project from Streatham High Road.  The enhanced arrangements include 
extended hardstandings and wheel washing facilities at all of our gates.  We 
have also stipulated that all vehicles leaving the site are banned from turning 
right across the road.   

You may have noticed that we have recently introduced CCTV cameras on the project to enhance our security.  A few local residents
have raised understandable concerns over the potential intrusion into their properties.  We can confirm that most of the cameras are
fixed to cover particular areas, but all have been mapped and limited electronically to prevent any images being taken of adjacent
residential areas.  This will respect the privacy of the homes and gardens of local residents.  We are happy to demonstrate this to 
anyone who remains concerned. 

Neighbourhood Issues 
 


